Department of Energy

ROCKY FLATS OFFICE
PO BOX928
GOLDEN, COLORADQ 80402-0928

FEB 0 8 1991

Mr. Gary Baughman, Umt Manager 0941-DOE-91
Hazardous Waste Facilities

Colorado Depanmcnt of Health

4210 East 11th Avenue

Denver, Colorado 80220

Mr. Martin Hestmark, Project Manager

U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, § WM-C

Denver, Colorado 80220-2405

Gentlemen:

This correspondence is to provide notice of a modification to work under the Interagency
Agreement (IAG), Part 32, Additional Work or Modification to Work., and to request an extension
for deliverables under the IAG, Part 42, Extensions. This is based on comments received
for the Plan for Prevention of Contammnation Dispersion ) and working meetings between
the parties to discuss the comments.

For background, the Draft PPCD submitted September 19,1990, recerved extensive comment from
both EPA and CDH. Contarmnation dispersion issues also received extensive comment during the
OU2 Intenm Measure/ Intennm Remedial Action public meetings. Based on this input, we agree
that the onginal scope for the PPCD as defined in Section V, Attachment 2 - Federal Facility
Agreement Statement of Work, should be expanded to address the additional public and regulatory
concerns. The additional analysis will take more time, however, and field operations are expected
to begin as early as March 1991. To prowvide the additional PPCD analysis, yet stll protect the
eavironment in the mterim, we propose the following:

1) DOE will prepare an Interim PPCD for use during the Spring and Sumnmer 1991 field
work. This Interim PPCD will be submitted in final form to EPA and CDH by February 21, 1991,
the milestone dasc for the PPCD. The Interim PPCDW make extensive reference to projech

Health and Safety Plan actions to prevent contamnation dispersion. EF d CDH will
review the plan and consider it for approval without public comment or a responsxvencss

summary.
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2) DOE will submit the Final PPCD on April 18, 1991, rather than February 21, 1991,
with additional coverage of contamination dispersion concerns. The remaining schedule items for
the PPCD will be similarly extended by two months, including the Responsiveness Summary on
the PPCD from June 26, 1991 to August 21, 1991.

Please contact me or Frazer Lockhart of my staff at 966-7846 if you have further questions on this
request.

Sincerely,

.

David P. Simonson

Assistant Manager for
Environmental Management
o
Barbara , CDH
J. Kersh, EG&G/RF
T. Greengard, EG&G/RF




